

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj and Rural Development Department – PR, Warangal Region - Phase XII – Pkg LWEBI-08 (4-W) in Garla Bayyaram (M), Mahabubabad District – Re-Revised Administrative sanction for an amount of Rs.513.914Lakhs as against OAS for an amount of Rs.383.00/472.48Lakhs - Accorded- Orders-Issued.

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT**  
**G.O.Rt.No. 330** **Dated: 22-07-2020**  
**Read the following:-**

- 1) G.O.MS.No.699, PR&RD(Progs.II) Dept, dated:16.11.2017.
- 2) G.O.Rt.No.217, PR&RD(Progs.II) Dept, dated:03.04.2018.
- 3) From the CE, PR, PMGSY, Hyd., Lr.No.AEE/DEE-I/PMGSY Ph.XII/LWE BI-08(4-works)/Garla Bayyaram/Re-RAS/WGL/2018, Dt:29.05.2020.

\*\*\*\*\*

**ORDER:-**

In the reference first read above, orders were issued according Administrative Sanction for the work "Package no.LWE.BI 08 (consists of 4-works) they are (1).R/F L038-ZP Road to Thri Thri Thanda (2).R/F L043-ZP Road to Jaginithanda (3). R/F ML01-R and B Road to Bandlakunta & (4). L042-ZP Road to Thatigumpu in Garla Bayyaram (M), Mahabubabad District" for an amount of Rs.383.00 lakhs.

2. In the reference 2<sup>nd</sup> read above, orders were issued according Revised administrative sanction for matching with TSP funds of Tribal Welfare Dept., for Rs.472.48 lakhs so as to execute normal BT Roads in place of Surface dressing.

3. In the reference 3<sup>rd</sup> read above, the Chief Engineer, Panchayat Raj, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for Rs.513.914 Lakhs for above package No.LWEBI 08 (consists of 4-works) of Garla Bayyaram, Mahabubabad District, with excess amount of Rs.41.451 lakhs, no financial burden to the State Govt. the required amount can be met from the savings 615.54 lakhs available in the PMGSY LWE-BI.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for the following work "package No.LWEBI 08 (consists of 4-works) of Garla Bayyaram, Mahabubabad District" as against the OAS/RAS for an amount of Rs. 383.00/472.48Lakhs with excess amount of Rs.41.451 lakhs, no financial burden to the State Govt. the required amount can be met from the savings 615.54 lakhs available in the PMGSY LWE-BI.

S.no	Name of the work	OAS GO Rt no.16, dt:10.01.18. Rs.in lakhs	RAS:.G.O.Rt no.217, dt:03.04.18 Rs.in lakhs	Workdone cum Completion Report cost i/c DMF & SMET on seig. Charges. Rs.in lakhs.	Net Excess in Rs.	Re-RAS accorded Rs.in lakhs	Reasons for excess
1	R/F L038-ZP Road to Thri Thri THanda	83.00	101.23	10626174.45	503174.45	106.262	As per I.Report of the SE,PR,Warangal,dt:15.3.2011 that as the (1).existing road surface is damaged by the Mission Bhagiratha while laying pipe lines the earth work proposed in the working estimate may not be sufficient and hence requirement may be proposed as per actual levels with obtained materials.(2).Due to Price escalation charges, and (3).Due to implementation of 32%DMFT & SMET on seig
2	R/F L043-ZP Road to Jaginithanda	102.00	125.76	13189078.18	613078.18	131.891	"DO
3	R/F ML01-R and B Road to Bandlakunta	83.00	101.76	11733171.50	1557171.50	117.332	"DO
4	R/F L042-ZP Road to Thatigumpu	115.00	143.73	15842849.55	1469849.55	158.429	"DO
	Total	383.00	472.48	51391273.68	4143273.68	513.914	

4. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**SANDEEP KUMAR SULTANIA  
SECRETARY TO GOVERNMENT**

**To**

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

**Copy to:**

The PS to Minister(PR,RD&MB).

SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**